EXHIBIT 300 Ull 429-000000010

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-07-20
Investment Auto Submission Date: 2012-02-16
Date of Last Investment Detail Update: 2012-02-16
Date of Last Exhibit 300A Update: 2012-02-27
Date of Last Revision: 2012-07-20

Agency: 429 - Nuclear Regulatory Commission Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Agencywide Documents Access and Management System (ADAMS)

2. Unique Investment Identifier (Ull): 429-000000010

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The NRC uses the Agencywide Documents Access and Management System (ADAMS) to
manage content created by the staff and by the external stakeholders (NRC licensees,
nuclear industry companies and groups, various public interest groups, general public, and
local, state, and federal government agencies). ADAMS became operational in April 2000 as
the NRC record management system replacing two legacy document management systems
(Nuclear Documents System and Bibliographic Retrieval System). National Archives and
Records Administration (NARA) certified ADAMS as an electronic recordkeeping system.
ADAMS plays a vital role in the Enterprise Content Management (ECM) Program. ECM was
established to improve the quality, efficiency, and security of the NRC regulatory and
administrative business processes by providing appropriate access to information when
needed, regardless of location or access device. ADAMS supports records management,
document capture, distribution, search, and retrieval by both the NRC staff and the public.
ADAMS receives electronic copies of documents from the NRC stakeholders and the public
through the Electronic Information Exchange (EIE) system. ADAMS supports the NRC
adjudicatory process by populating several electronic repositories with the documents used in
the Atomic Safety and Licensing Board Panel (ASLBP) hearings and proceedings. To
ensure ADAMS continues to support the NRC mission it was upgraded from the legacy IBM
FileNet Content Services platform to the IBM FileNet P8 platform. This E-300 submission
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provides the justification for the upgrade as a phased implementation of a well integrated
portfolio of "best of breed" content management solutions to improve NRC's efficiency and
effectiveness.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The NRC Agencywide Documents Access and Management System (ADAMS) is used to
organize, process, and manage Official Agency Records (OAR) and documents in progress
written by the NRC staff and contractors. ADAMS is the NRC recordkeeping system for
OARs tightly integrated into many of the Agency's mission critical standard operating
procedures and records management processes. ADAMS has served the Agency with
capabilities including: 1. Document Management 2. Records Management 3. Document
Publishing and Distribution ADAMS is a well established system in its 4th generation with
widespread use throughout the Agency Headquarters and Regional Offices. After 10 years
of service, ADAMS underlying technology platform (IBM FileNet Content Services) has
reached its end of lifecycle. To ensure the continued operation of ADAMS as a mission
critical Agency system, ADAMS compliance with FISMA, Federal regulations and directives,
ADAMS was upgraded to the IBM FileNet P8 platform. The upgrade has decreased the risks
to confidentiality, integrity and availability of ADAMS and its information. If the upgrade was
not fully funded, ADAMS wouldl operate without the vendor support and the ability to add
enhancements and apply software upgrades and patches.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

PY accomplishments included completing the first release of the ADAMS P8 upgrade
including migration of the ADAMS Main Library to the FileNet P8 Platform available to all NRC
users, deployment of the P8 Workplace XP Web-based User interface, development of
training courses, user training, re-engineering existing ADAMS Reports and initiating the new
ADAMS system support and application migration IDIQ contract.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

For CY 2012, planned accomplishments include: Migration of the ADAMS Legacy Library to
the FileNet P8 platform, integration of ADAMS P8 with Microsoft Office and Outlook,
deployment of the ADAMS Document Processing Center Applications, ADAMS Reports,
Official Records Processor (ORP) Utility and Legacy Library Utilities to P8 platform,
re-engineering Profile Replace Utility for P8 platform, automation of business processes,
complete deployment of the ADAMS P8 Workplace XP Web-based User Interface, and
continue user training. Planned accomplishments for BY 2013 include decommissioning of
the ADAMS FileNet Content Services platform and continued automation of business
processes.

5. Provide the date of the Charter establishing the required Integrated Program Team
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(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-08-16

Page 3/11 of Section300 Date of Last Revision: 2012-07-20 Exhibit 300 (2011)



EXHIBIT 300

Ull 429-000000010

Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$12.8
$4.7

$25.5
$67.3
$22.4
$89.7

$115.2
$27.1
211

Table I.C.1 Summary of Funding
PY

2011

$0.3
$0.0
$0.9
$1.2
$3.0
$2.1
$5.1

$6.3
$3.0
17

$0.0

0.00%

$0.0
$2.3
$0.5
$2.8
$3.1
$2.3
$5.4

$8.2
$2.8
18

$0.0

0.00%

$0.0
$0.7
$0.3
$1.0
$1.4
$0.8
$2.2

$3.2
$1.1
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Awarded 3100 DR3307358 GS35F4524G 4730

Awarded 3100 NRC3309342T NRC3309342 3100
003

Awarded 3100 NRCDR33083 GS35F0522J 4730
01

Awarded 3100 NRCDR33103

42

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
There are existing NRC contracts for material goods and licenses for items such as hardware and software. Earned value management does
not apply to these types of acquisitions. For NRC contracts that pre-date the EVM requirements, the office is working towards a configuration
management effort to identify specific criteria for defining NRC projects to which EVM may be required. These criteria may include: 1) level of
management visibility; 2) level of project funding; 3) duration of development phase; and 4) level of risk Effort will be made to provide
estimated versus actual time and costs on a per change level. The implementation of controls around configuration management and quality
management improvements will help to bring several of the benefits earned value provides. EVM contract clauses are included in qualifying
NRC contracts. NRC implements EVM for the purposes of assisting Project Managers in delivering products and services within cost,
schedule and technical targets. NRC performs routine surveillance to help ensure the agency receives the performance and dependability it
expects from EVM. The focus of maintaining EVM while it is operating effectively will help avoid major deficiencies and expenses during the
project lifecycle. It is NRC's intent to have contractors present their performance measurement baseline plan after contract award, and
subsequently, when required, following major changes to the integrated baseline review (IBR). The NRC verifies during the IBR and follow-on
IBRs when required that the contractor has established and maintains a reliable performance measurement baseline. It is NRC's intent to have
contractors: 1) ensure that the baseline includes the entire contract technical scope of work consistent with contract schedule requirements,
and has adequate resources assigned; 2) assure the NRC that effective earned value methods are used to accurately status contract cost,
schedule, and technical performance; and 3) perform a self-assessment of the cost and schedule risk for the IBR. The IBR will be used to
achieve a mutual understanding of the baseline plan, cost and schedule risk, and the underlying management processes used for planning
and controlling the project. EVM allows improved financial performance by helping measurement of performance against the budget, and
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helps improve the budget and performance integration by integrating management of technical requirements, schedule, and budget risks.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-07-20

Section B: Project Execution Data

Table 11.B.1 Projects

1 ADAMS Operations and ADAMS Operations and
Maintenance, and Document Maintenance, Software Licenses,
Processing Security Monitoring, and
Document Processing.
2 ADAMS Dependent Application  Re-engineer and deploy ADAMS
Migration to FileNet P8 Platform dependent applications to FileNet
(Phase 1) P8 Platform.
3 ADAMS Dependent Applications Re-engineer and deploy ADAMS
Migration to FileNET P8 Platform dependent applications to
(Phase 2) FileNET P8 Platform.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

1 ADAMS Operations
and Maintenance, and
Document Processing

2 ADAMS Dependent
Application Migration
to FileNet P8 Platform
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)
(Phase 1)
3 ADAMS Dependent
Applications Migration
to FileNET P8

Platform (Phase 2)

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MCEVS)) (in days ) (%)

Operations and Operations and 2011-09-30 2011-09-30 2011-09-30 0.00%
Maintenance Support, Maintenance Support,
Software Licenses, Software Licenses,

and Security and Security
Compliance Compliance FY11
1 Routine Document Routine Document 2011-09-30 2011-09-30 2011-09-30 182 0 0.00%
Processing Services  Processing Services
FY11
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Section C: Operational Data

Availability of the
ADAMS Main Library
during operating
hours.

Availability of the
ADAMS PARS
Library during working
hours.

Provide customer
support response
within 1 day

Release of
non-sensitive,
unclassified,
regulatory documents
generated by the
NRC within 6 working
days.

Release of
non-sensitive,
unclassified,
regulatory documents
generated by the
Public within 6
working days.

Respond to inquiries
within 1 day

Sucessful processing
of ADAMS documents
into Official Agency
Records (OARS).

Expand the use of
ADAMS custom tools
to improve efficienty
throughout the

percentage

percentage

number

percentage

percentage

percentage

percentage

percentage

Process and Activities
- Cycle Time and
Timeliness

Process and Activities
- Cycle Time and
Timeliness

Customer Results -
Customer Benefit

Mission and Business
Results - Support
Delivery of Services

Mission and Business
Results - Support
Delivery of Services

Process and Activities
- Cycle Time and
Timeliness

Technology -
Reliability and
Availability

Technology -
Efficiency

Over target

Over target

Over target

Over target

Over target

Over target

Over target

Over target

Table II.C.1 Performance Metrics

98.000000

98.000000

5.000000

98.000000

98.000000

98.000000

100.000000

99.000000

99.000000

99.000000

3.000000

90.000000

90.000000

90.000000

100.000000

99.000000

98.000000

98.000000

3.000000

90.000000

90.000000

90.000000

100.000000

99.000000

99.000000

99.000000

3.000000

90.000000

90.000000

90.000000

100.000000

99.000000

Quarterly

Quarterly

Quarterly

Quarterly

Quarterly

Quarterly

Quarterly

Quarterly
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting
Measurement Condition Frequency
Category Mapping
agency.
Document Processing percent Process and Activities Over target 100.000000 100.000000 100.000000 100.000000 Monthly
Center Scanning - Productivity
Statistics
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